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Summary / Objectives:

This project will deploy a regional system supporting interjurisdictional traffic signal
coordination (Tier 1), and local agency ATMS functions (Tier 2).    These systems will
communicate on the Regional IMTMS network.  In the near-term this network will be
comprised largely of leased common carrier facilities, somewhat similar to those utilized for
the InterCAD project.  Each participating city will receive a minimum of one Integrated
Workstation (IWS) for ATMS and ATIS functions.  This IWS is based on efforts currently
underway in TravelTIP and IMAJINE, demonstrating the “design once – deploy many
times” concept originated within the Priority Corridor.

Project Status:

The Phase 2 work plan received FHWA approval December 17, 1999.

No changes since December 1999.

Critical Issue(s):

• Caltrans Pre-Award Audit

Next Steps:

• Execution of Phase 2 Vendor Contract
• Develop Tier 1 demonstration

Schedule:

A detailed schedule is to be provided as part of the Implementation Plan.

Fiscal / Contractual Information:

Budget: $1,100,000 Federal
$   137,500 State
$   137,500        Local     
$1,375,000 TOTAL

Consultant(s):  N/A


